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1: Items Completed During this Quarterly Period:
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	13
	2
	Tool performance evaluation for logging test round #2
	Results to be included in the quarterly report
	$31,102.24
	$31,102.24

	18
	5
	8th quarterly status report & project management
	Submit 8th quarterly report
	$6,971.14
	$6,971.14


2: Items Not Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	17
	2
	Conduct logging test round #3
	Results to be included in the quarterly report
	$77,755.60
	$77,755.60


3: Project Financial Tracking During this Quarterly Period: 
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4:  Project Technical Status:
[Item #13] [Task #2] [Tool performance evaluation for logging test round #2] [Results to be included in the quarterly report]

This task is complete. The tool performance evaluation was conducted based on the test reports provided by the three vendors. 

[Item #18] [Task #5] [8th quarterly status report & project management] [Submit 8th quarterly report]
A quarterly Technical Advisory Panel (TAP) meeting was held along with the PRCI USTC meeting on September 28th, 2023. This meeting reviewed the key results of the tool performance evaluation, the overall project progress, and forecasted the work plan for the next quarter.

5: Project Schedule:
A request of six months no-cost project schedule extension has been submitted to PHMSA.
Anticipated schedule of delayed tasks:

[Item #17] [Task #2] [Conduct logging test round #3] [Results to be included in the quarterly report]

The 3rd round of logging tool tests is expected to be executed in Q9. The 3rd round of tests is scheduled to be conducted between December 4th and 20th.
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