Quarterly Report – Public Page
 

Date of Report: 2nd Quarterly Report, March 21, 2024
Contract Number:  693JK32310013POTA
Prepared for: Government Agency: DOT and Co-funders
Project Title: Tank Foundation and Floor Designs and Best Practices for Improved Corrosion Control
Prepared by: Pipeline Research Council International (PRCI), Inc.
Contact Information:  Janie Norton, jnorton@prci.org 703-205-1600 ext: 105
For quarterly period ending:  March 31, 2024
1: Items Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	4
	2
	2nd quarterly status report & project management
	Submit 2nd quarterly report
	$14,701
	$3,675


A subcontract with Mears Group, Inc has been completed.  Kickoff meeting was held February 7th. Started Task 1 Literature Review and Evaluation of Industry Practice. Created framework for data mining meetings.
2: Items Not-Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	1
	1
	Kick-off web meeting with all stakeholders
	Meeting minutes and a Summary of the Literature Review to be included in the 

quarterly report
	$34,863
	$8,716

	3
	2
	Facilitated Meetings/Data Mining of Operator-Industry Tank Designs, Corrosion Prevention, Monitoring and Leak Detection.
	Summary of the industry tank designs and corrosion prevention and Leak detection and Release Prevention performance will be included in the quarterly report
	$68,277
	$17,069


The project is behind schedule currently due to contracting at start of project but will catch up in coming quarters.
3: Project Financial Tracking During this Quarterly Period:

Note that this chart reflects Federal share only:
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4:  Project Technical Status –
Kickoff meeting was held February 7th. Started Task 1 Literature Review and Evaluation of Industry Practice.  Created framework for data mining meetings.
5: Project Schedule – 
The project is behind schedule.  
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